Chronicle Systems

Assessment Scheduler

Sabrina Kassie (816028509)
sabrinakassie@gmail.com

-

Anari Manwah (816024772)
anari.manwah@my.uwi.edu

-

Shane Harricharan (816035115)
shaneharricharan18@gmail.com

-

Skyler Almarales (816034038)
skyler.almarales@my.uwi.edu

St. Augustine Campus, University of the West Indies

COMP 3613: Software Engineering (Semester I – 2024/2025)

Mr. Nicholas Mendez

November 29, 2024

Roles:

- **Sabrina Kassie**
  - Implementation
  - Software Design
  - Testing

- **Anari Manwah**
  - Project management
  - Implementation
  - Software Design

- **Shane Harricharan**
  - Implementation
  - Documentation
  - Software Design

- **Skyler Almarales**
  - Documentation
  - Implementation
  - Software Design

Links

Trello Board

- https://trello.com/invite/b/672029cf32674a4fe789d329/ATTIcbcb08861c7f0d4ddebe5d681720450bC02E19E4/comp-3613-project-chronicle-systems

Organization GitHub

- https://github.com/Chronicle-Systems/COMP-3613-Project/

Sprint Reports

Sprint Number 1

Planning:

Owner	Task Number & Title
Shane	Issue Identification (https://trello.com/c/RSiplOUY)
Anari	Project Scope (https://trello.com/c/k8Ssddrp)
Skyler	Design Pattern / Model Diagram (https://trello.com/c/7ETK2sSl)
Sabrina	Wireframes (https://trello.com/c/PTJSfB0j)

Review:

Owner	Task Number & Title	Status	Comments
Shane	Issue Identification	Completed	This was fairly straightforward given the special features in the project assignment.
Anari	Project Scope	Completed	Went over all of the tasks and improvements that can be made and made a plan for us to use.
Skyler	Design Pattern / Model Diagram	In Progress	Needs to be reworked to fit the wireframes and project scope.
Sabrina	Wireframes	Completed	

Retrospective:

We have decided to continue the use of CSV files for data storage. The first stage of planning is complete. From this point forward, we will undertake the tasks of refactoring, creating test cases, and finishing the code.

Checkpoint

At the end of sprint 1 the following must be submitted.

- Assigned project description
- Sprint 1 Report
- Link to Trello board
- Proposed Design Pattern
- Updated Model Diagram

Sprint Reports

Sprint Number 2

Planning:

Owner	Task Number & Title
Shane	Code Refactoring: Model (https://trello.com/c/FYeXw99d)
Anari	Code Refactoring: Controller (https://trello.com/c/XeqqG6wA)
Skyler	Design Pattern / Model Diagram (https://trello.com/c/7ETK2sSl)
Sabrina	Code Refactoring: View (https://trello.com/c/FYeXw99d)

Review:

Owner	Task Number & Title	Status	Comments
Shane	Code Refactoring: Model		
Anari	Code Refactoring: Controller		
Skyler	Design Pattern / Model Diagram		
Sabrina	Code Refactoring: View		

Retrospective: